
Auburn Area Recreation and Park District 
Minutes of the Acquisition & Development Committee Meeting 

Monday, March 18, 2019, 4:00 PM 
Canyon View Community Center, Board Room 

471 Maidu Drive, Auburn, CA 95603 

1.0 CALL TO ORDER 

The meeting of the Acquisition & Development Committee was called to order at 4:17 
p.m. 

ROLL CALL 

Director Ferris was present, Director Gray was absent. 

2.0 ANNOUNCEMENTS, AGENDA REVIEW, CHANGES AND APPROVAL 

The agenda was approved by Director Ferris. 

3.0 PUBLIC COMMENT- This is the time wherein any person may comment on 
any item not on the agenda within the subject matter jurisdiction of the Committee. 
After you are recognized by the Committee Chairperson, please state your name and 
address for the record (optional). There is a time limitation of three minutes. 

None. 

4.0 BUSINESS 

4.1 Approval of Minutes from the February 19, 2019 Acquisition & 
Development Meeting 

The minutes from the February 19, 2019 Acquisition & Development Meeting 
were reviewed and approved by Director Ferris. 

4.2 Fiscal Year 2019/2020 Project List and Five-Year Plan Update 

Director Ferris reviewed and approved the Fiscal Year 2019/2020 Project List 
and Five-Year Plan Update and forwarded it to the Board of Directors with a 
positive recommendation. 

Discussion Items: 

1. Wheelchair Swings — it was discussed that the wheelchair swings are on the 
Project List for Fiscal Year 2019/2020. 

1. 24-Acre Property Development and Funding Options — there was discussion 
that staff will begin working on scheduling the required meetings with 
different groups attending at different venues. 

3. 2017-2018 Project Activity Report — this item was reviewed with Director 
Ferris by Landscape Architect Mike Scheele. 
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5.0 ITEMS TO BE CONSIDERED AT FUTURE ACQUISITION & 
DEVELOPMENT MEETINGS 

None. 

6.0 PENDING ITEMS REQUIRING MORE DETAILED RESEARCH 

None. 

ADJOURNED 

As there was no further business, the meeting was adjourned at 5:01 p.m. 

Board Secretary Date 
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Item 4.2 Cover Sheet — Review and acceptance of Recreation Park Video 
Surveillance Cameras (Recreation Building and Pool, Gym &  
Playground)  

Auburn Area Recreation and Park District Acquisition and Development Committee April, 2019. 

The Issue 

Shall the Auburn Area Recreation and Park District (ARD) Board of Directors give final acceptance to 
the recently completed Recreation Park Video Surveillance Cameras? 

Background 

The ARD Board Procedures and Responsibilities manual states the following: 

Section II — Responsibilities and Duties of the Board 

Board Responsibilities 
7. Review, evaluate and approve the following: 

K. Inspect Capital Improvement Facilities over $25,000 prior to final 
acceptance. 

The Regional Park South End Playground replacement and the Marsha-Skinner Sierra Pool Renovations 
have been completed. 

Recommendation for the Acquisition and Development Committee: 

Review and inspect the Recreation Park Video Surveillance Cameras and forward to the Consent 
Calendar on April 25, 2019 Board of Directors meeting agenda with a positive recommendation. 

Fiscal Impact 

The total cost of the Recreation Park Video Surveillance Cameras was $39,277. 

Attachments 

None. 



Discussion Item #1. Cover sheet — Discussion of Proposal to Restore the DeWitt 
Theatre and Gym  

Auburn Area Recreation and Park District (ARD) Acquisition and Development April, 2019 

The Issue 

A discussion of a proposal to save and restore the DeWitt Theatre and Gym. 

Background 

In February, 2015, Sandra Fogler and the Preserve and Protect Dewitt Theatre Group approached ARD about 
the possibility of ARD taking over ownership/management of the Dewitt Theatre, slated for demolition as part 
of the Dewitt Master Plan and arrival of Costco. ARD decided not to get involved with the project due mainly 
to the high costs to restore the theatre (estimated to be $650,000 - $850,000 at that time). 

Sandra and her group are asking that ARD reconsider, and are now asking ARD to also consider restoration of 
the gymnasium (formerly Courthouse Athletic). Sandra stated the following in an email: 

"What I envision is a community-based entity to assume property management - maybe even a 
conservancy trust? - to save them from demolition - and in the meantime, through community-wide 
efforts, conduct campaigns and drives for money, supplies and labor to restore these important pieces of 
local history - and honor DeWitt's legacy of service by being resurrected to serve the Auburn area in the 
21st century as well as it's World War II and Post-WW2 significance ARD could say they had a 
facility which is on the State AND National Historic Registries, which I'm hoping will give us more 
leverage to qualify for grants and other funding." 

Recommendation for the A&D Committee 

Review and discuss the proposal. 

Staff is concerned about the possible extensive costs involved with bringing these building up to code, should 
code upgrades be necessary. The theatre is a World War II era building and renovations could be considerable 
(estimated $650,000 - $850,000 in 2015). The building evaluation of the theatre provided by Placer County lists 
a number of issues. It should also be noted that if the building were to stand, there are additional costs to the 
building improvements related to creating a separate site, independent from the development site and the 
County property. This would include water metering, retaining walls, frontage improvements, etc. 

Because of this, staff does not recommend moving forward with this discussion unless the Save Dewitt 
Theatre/Gym group comes forward with a substantial amount of money and a sustainable plan for the buildings 
to operate at a profit on a yearly basis. 

Fiscal Impact 

Unknown at this time. 

Attachments 

Building Evaluation of the DeWitt Theatre (pages 1 — 3; the entire 37-page document is available upon request) 



Building Evaluation 

DeWitt Theater 

11596 D Avenue 
Auburn, CA 95603 

Placer County August 2014 

 

MFDB ARCHITECTS INC. 

111 Scripps Drive 
Sacramento, CA 95825 
P: 916.972.0131 

Project #21422 F: 916.481.1845 



DeWitt Theater 

Building Evaluation Auburn, California 

Table of Contents: 

1. Building Evaluation  
Prepared by MFDB Architects, Inc. 

a. Project overview 
b. Preliminary Life Safety Analysis 
c. Preliminary Accessibility Analysis (Site) 
d. Preliminary Accessibility Analysis (Building) 
e. Energy Efficiency 
f. Deferred Maintenance 

2. Structural Building Assessment and Evaluation  
Prepared by — Buehler & Buehler Structural Engineers 

a. General Description 
b. Scope of Study 
c. Soil Conditions 
d. Seismicity of the Site 
e. Conditions of the Building 
f. Conclusions and Recommendations 

2a. Structural Testing  
Prepared by — Holdrege & Kull 

a. H&K Field Report 
b. H&K Field Report Map Attachment 
c. B&B Memo 

3. Electrical Assessment 
Prepared by The Engineering Enterprise 

a. Background 
b. Electrical Assessment and Findings 
c. Conclusion 

4. Order of Magnitude Opinion of Probable Construction Cost 

MFDB ARCHITECTS INC. 9/3/2014 



DeWitt Theater 

Building Evaluation Auburn, California  

Executive Summary: 

The DeWitt Theater was constructed in 1943 as part of the DeWitt Army Hospital in 
Auburn, California. It served as a USO theater during World War II. After World War II 
the theater was given to the State of California and served as a theater for recovering 
patients of the DeWitt State Mental Hospital. The building consists of a lobby, a ticket 
office, a rehearsal room, men's and women's restrooms, a projection room, a main 
auditorium with fixed seating for 194 people, an elevated stage and a back stage area 
with dressing rooms and restroom facilities. Accessibility upgrades and life safety 
improvements will be required. Our findings are summarized as follows: 

Life Safety: No egress lighting, no battery backup for exit signs, no apparent GFCI 
protection for outlets near sinks, insufficient fire alarm pull stations and strobes, 
insufficient exit door clear width, insufficient landing size, non-compliant guardrails, 
handrails and non-compliant stair width, rise/run and under-stair fire protection. Missing 
or incomplete fire separation between stage and back stage rooms. Unverified fire 
separation at attachment to Senior Center. 

Accessibility: Parking access aisle overlaps the accessible route, missing signage, 
excessive slope of walking surfaces, ramps without handrails, insufficient clear space 
and width at doors, non-compliant door hardware, protruding objects, non-compliant 
restrooms, lack of accessibility to stage, lack of wheelchair spaces in auditorium, 
signage. 

Energy Efficiency: Weather strip at doors, single glazed windows, absence of thermal 
insulation and lighting control. 

Deferred Maintenance: 
a. Cracked concrete walks. 
b. Inoperable door hardware. 
c. Rust and oxidation on metal doors. 
d. Spray acoustic ceiling texture peeling off in places. 
e. Stage ceiling is cut up for light bar bracing and not patched. 
f. Plumbing fixtures. 

Structural System: Wood frame roof with unreinforced masonry (brick) walls and spread 
footings. The theatre roof framing consists of built up timber trusses spanning the width 
of the building (50'). Spanning between these trusses are 2x10ts @24" oc. The truss 
supports are 16" reinforced brick pilasters. Exterior wall construction is double wythe, 8" 
thick unreinforced masonry. 

Electrical: The building has a 200A / 120/280V Pacific Gas and Electric (PG&E) electric 
utility service. The building has a series of sub-panels throughout the building, some 
original and some added over the years. 

MFDB ARCHITECTS NC. page 1 8/22/2014 



Item 4.2 Cover Sheet Review and acceptance of Recreation Park Video 
Surveillance Cameras (Recreation Building and Pool, Gym &  
Playground)  

Auburn Area Recreation and Park District Acquisition and Development Committee April, 2019. 

The Issue 

Shall the Auburn Area Recreation and Park District (ARD) Board of Directors give final acceptance to 
the recently completed Recreation Park Video Surveillance Cameras? 

Background 

The ARD Board Procedures and Responsibilities manual states the following: 

Section II — Responsibilities and Duties of the Board 

Board Responsibilities 
7. Review, evaluate and approve the following: 

K. Inspect Capital Improvement Facilities over $25,000 prior to final 
acceptance. 

The Regional Park South End Playground replacement and the Marsha-Skinner Sierra Pool Renovations 
have been completed. 

Recommendation for the Acquisition and Development Committee: 

Review and inspect the Recreation Park Video Surveillance Cameras and forward to the Consent 
Calendar on April 25, 2019 Board of Directors meeting agenda with a positive recommendation. 

Fiscal Impact 

The total cost of the Recreation Park Video Surveillance Cameras was $39,277. 

Attachments 

None. 
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PROJECT EST. COST NOTES EST. COMPLETED , 

    

RECREATION PARK 

   

James Ballfield Renovation Project (2019) 250,000.00 Out of the five firms that responded to the'RFQ, Yamasaki Landscape Architedture 
was chosen as the most qualified. Staff negotiated a design proposal with them and 
the contract is in place. First order of work is a full topographic survey of the field. 
This will be followed with design/construction documents (CD's) phase which will 
take approximately 10-11 weeks. Once CD's are complete, bid period will be 
approximately 5 weeks with construction starting mid-July. Construction is expected 
to take up to 35 work days and there will be a two month contractor maintenence 
period on the new hybrid bermuda turf areas. James field is closed to the public 
from July 1st to November 30th. 

OCTOBER/NOVEMB 
ER 2019 

SOOth Parking Lot Accessible Parking Stall 
Project (2019) 

10,000.00 Staff is preparing construction drawings for the renovation of the ADA parking (two 
new accessible van stalls) at the South Parking Lot by the picnic pavillions. Will go 
out for informal bid late April/early May. 

MAY/JUNE 2019 

PLACER HILLS POOL 

   

ADA Path of Travel (2016/2017) 10,000.00 Sidewalk path of travel has been found to be in acceptable ADA shape but the 
parking lot asphalt and ADA striping could use renovation. Additionally there is a 
significant drainage problem trapping a large puddle of water that needs to be 
studied. 

JUNE 2019 

REGIONAL PARK 

   

ADA path of travel from parking lot project 
(2017/2018) 

170,000.00 

A - 

Work now involves paving an asphaltic concrete (AC) paving overlay on top of the 
existing AC path and renovating the existing accessible parking stalls. Design 
drawings have been revised and will be sent out to contractor for trouble shooting, 
value engineering and preliminary pricing. Formal bidding to follow. 

MAY/JUNE 2019 



Irrigation Pump Replacement (2017/2018) 160,000.00 The low bidder was BWD General Engineering Contractors, Lincoln CA. in the 
amount of $113,300.00 The Engineers estimate was 140,000.00. Notice of Award 
was approved at the March 28 Board Meeting. Contracts have just been signed and 
bonds received and a pre-construction meeting will take place week of April 15th. 
Once contractor places order for the pump it will take 6 to 9 weeks to be delivered. 
Contractor can start on concrete pad and trenching in the mean time and once 
pump is delivered should only take approximately 2 weeks to install. 

MAY/JUNE 2019 

, 

OVERLOOK PARK 

   

Restroom ADA Upgrades (2018/2019) 35,000.00 Staff planning on hiring consultant to prepare construction documents in the Spring 
with Summer 2019 bidding and construction. 

JUNE/JULY 2019 

24 ACRE PROPERTY 

   

Statewide Park Development and 
Community Revitilization Program Round 3 
(Grant) (2018/2019) 

0.00 Staflis'iNbeking with a grant consultant to obtain monies for the property. A grant 
requirement includes preparing a timeline for 5 community meetings to take place in 
the next month or two to re-visit the current master plan for the property and insure 
that the plan meets current community desires. Grant applications are due August 5, 
2019. 

AUGUST'2019 

CVCC 

   

Bike Park - Design, CEQA, NEPA etc. 
(2014/2015) 

100,000.00 The signed FONSI (Finding Of No Significant Impact) from the USBOR was finally 
received July 2nd. 

JULY 2018 

Bike Park - Construction (2015/2016) 320,000.00 ProjedlilatiS, specifications and cost estimate are complete and the project Is out to 
bid. A pre-bid meeting is scheduled for Thursday, April 11th with bid opening to 
follow Thursday, April 18th. Construction to follow in May, possibly extending into 
beginning of June. Contractor interest has been unfortunately low and staff has 
been sending the bid package out to as many contractors as possible in attempt to 
get bids. 

MAY/JUNE 2019 

Maidu Drive Repair (2018/2019) 25,000.00 The Bureau asked both ARD and PCWA to get additional budget cost estimates for 
the entire stretch of their portion of Maidu Drive (South of CVCC towards Auburn 
Folsom Road ending at the edge of the housing development) This is in addition to 
the estimates already received for the more damaged portion by CVCC. At some 
point the project(s) will need to be put out to formal bid. ARD is offering $25K 
towards the re-paving of the bad section by CVCC/Bike Park. Staff obtained the 
additional cost estimates from the paving contractor and forwarded them off to the 
Bureau. Next steps by the Bureau are currently unknown. 

TBD 



MEADOW VISTA PARK 

   

Parking Lot Re-seal/Re-Stripe (2018/2019) 

 

Parking lot maintenance project is planned for Spring 2019. MARCH 2019 

MULTI-PARK ITEMS 

   

Streambed Alteration Agreement 
(2016/2017) 

44,000,00 The Draft Vegetative Management Plan IS/MND (Initial Study/Mitigated Negative 
Declaration) was accepted by the Board in December 2018 and the Agreement is 
now in place. 

Agreement in place, 
project on going 

Carry over projects from 2018/2019 iist in 
YELLOW 

   

Fiscal Year Projects Total: 874,000.00 
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